

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

CONTRACT

P78B04747A002700020014-6

NO.

25X1

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL11 January 1967
INSPECTION REPORT NO. (If final, so state)

25X1

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

Completed

25X1

TYPE OF COMMODITY OR SERVICE

Coherent Light Enlarger

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED -

PER CENT OF FUNDS EXPENDED -

100%
95%THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NO

COST

AWARD
FEE

PERFORMANCE



DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☒ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

TERMINATE



OTHER (Specify)

Normal end of contract
close out

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NEEDED FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS	☒	
DRAWINGS AND SPECIFICATIONS	☒		FINAL REPORT		☒
PRODUCTION AND/OR OTHER END ITEMS	☒		SPECIAL TOOLING	No	
(spare laser)	☒		OTHER GOVERNMENT PROPERTY	No	

DATE OF LAST CONTACT WITH CONTRACTOR

3 January 1967

25X1



☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6
NARRATIVE REPORT☐ INTERIM☒ FINAL

25X1

[redacted] has accomplished all the required tasks under this contract under the estimated cost and within the period of performance. The prototype itself reflects the conscientiousness of the engineers and is of high standards. The contractor has been responsive to the suggestions of the technical representatives of NPIC. I rate the overall performance of the contractor above average.

The prototype unit and the spare laser have been delivered along with certain drawings and manuals. There are some special toolings and other residual items which are being inventoried by the contractor. I have requested that the contractor submit a bid (if he wishes) along with the list of residual government property to the contracts office and a decision would be made then as to the disposition of the equipment.

[redacted]

25X1

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET

☒ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6
CONTRACT INSPECTION REPORT

25X1
25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

9 December 1966

INSPECTION REPORT NO. (If final, so state)

17

ESTIMATED COMPLETION DATE

31 December 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Coherent Light Enlarger Prototype

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED - 99%

PER CENT OF FUNDS EXPENDED - 95%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT ☐ YES ☒ NO
IF YES, CHECK TYPE



COST



AWARD FEE



PERFORMANCE



DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☒ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	Yes		MANUALS	Yes	
DRAWINGS AND SPECIFICATIONS	Yes		FINAL REPORT		-
PRODUCTION AND/OR OTHER END ITEMS		-	SPECIAL TOOLING	No	
			OTHER GOVERNMENT PROPERTY	No	

DATE OF LAST CONTACT WITH CONTRACTOR

2 December 1966

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

X

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

NARRATIVE REPORT

☒ INTERIM
XX☐ FINAL

The contractor has completed all parts of the contract with the exception of a small task which was recently requested i.e. the re-furbishing of the spare laser. This last task may not be completed by 31 December 1966 but this is through no fault of the contractor. The new laser has been installed in the enlarger and the required modifications have been satisfactorily completed.

The contractor is currently compiling an inventory of residual equipment. The contractor has been requested to submit a reasonable bid for the residual GFE.

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

☐ UNCLASSIFIED☐ CONFIDENTIAL☒ SECRET

☒ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6
CONTRACT INSPECTION REPORT

25X1
25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

28 October 1966

INSPECTION REPORT NO. (If final, so state)

16

ESTIMATED COMPLETION DATE

30 November 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Coherent Light Enlarger Prototype

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED -

98%

PER CENT OF FUNDS EXPENDED -

95%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS. ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO



COST



AWARD FEE



PERFORMANCE



DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☒ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

26 October 1966

DIVISION

P & D S

SIGNATURE OF APPROVER

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

FORM 8-66

1897

USE PREVIOUS EDITION

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☒ SECRET

(12-36)

☒ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

The contractor must await delivery of parts before completing the modification to the Coherent Light Enlarger. The contractor plans to spend two weeks [redacted] making the modifications as described in amendment 4 of the contract.

25X1

☐ UNCLASSIFIED Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

☐ CONFIDENTIAL

☒ SECRET

☒ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

16 August 1966

INSPECTION REPORT NO. (If final, so state)

15

ESTIMATED COMPLETION DATE

31 December 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Coherent Light Enlarger Prototype

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED -

99%

PER CENT OF FUNDS EXPENDED -

95%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

☒ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6
NARRATIVE REPORT

FINAL

ILLEGIB

This project is in suspension awaiting re-direction. No
action was undertaken during this period.

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☒ SECRET

☒ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

29 June 1966

INSPECTION REPORT NO. (If final, so state)

14

ESTIMATED COMPLETION DATE

31 July 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Prototype Coherent Light Enlarger

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED -

99%

PER CENT OF FUNDS EXPENDED -

99%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR
Telcom 22 June 1966

25X1

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☒ SECRET

☒ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6
NARRATIVE REPORT

ILLEGIB
FINAL

25X1 [] representatives attended a meeting last month [] 25X1
[] There a discussion was held on coherence and partial
coherence theory as applied to the Enlarger. Some definitions were
agreed upon as well as the general theory. Nothing else of consequence
was discussed.

25X1 [] services have not been called upon much since the
25X1 installation of the enlarger [] Since working with the enlarger, 25X1
however, [] has made some suggestions as to possible modifications that
would improve the performance of the enlarger. One of these is to
improve the venting of the freon vapors to reduce irritation to the
operator caused by the fumes. Another suggestion was to modify the
liquid gate so that bubbles would not be present on the negative when
enlargements were made. The last suggestion was to replace the current
laser source, which is near the end of its normal operating life, with a
more powerful laser to reduce the time required for exposure. I
25X1 recommend that [] be allowed to make these changes and if more time is
required for this work, that the contract period of performance be
extended.

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☒ SECRET

25X1

☒ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

CONTRACT INSPECTION REPORT			CONTRACT NO.		TASK NO.		
TO:			DATE				
CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL			23 March 1966				
			INSPECTION REPORT NO. (If final, so state)				
			12				
			ESTIMATED COMPLETION DATE				
			31 July 1966				
NAME OF CONTRACTOR							
TYPE OF COMMODITY OR SERVICE							
Coherent Light Enlarger Prototype							
THE CONTRACTOR IS ON SCHEDULE			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS				
☒ YES ☐ NO			☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.				
PER CENT OF WORK COMPLETED - 99%							
PER CENT OF FUNDS EXPENDED - 99%							
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)							
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)							
INCENTIVES							
IS THIS AN INCENTIVE CONTRACT			NOTE:				
☐ YES ☒ NO			USE REVERSE SIDE FOR COMMENTS.				
IF YES, CHECK TYPE			FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.				
☐ COST ☐ PERFORMANCE ☐ DELIVERY							
OVERALL PERFORMANCE OF CONTRACTOR							
1. ☐ OUTSTANDING		3. ☐ ABOVE AVERAGE		5. ☐ BELOW AVERAGE		7. ☐ UNSATISFACTORY	
2. ☐ EXCELLENT		4. ☒ AVERAGE		6. ☐ BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.							
RECOMMENDED ACTION							
☒ CONTINUE AS PROGRAMMED			☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE				
☐ TERMINATE			☐ OTHER (Specify)				
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:							
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY		
PROTOTYPES			MANUALS				
DRAWINGS AND SPECIFICATIONS			FINAL REPORT				
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING				
			OTHER GOVERNMENT PROPERTY				
DATE OF LAST CONTACT WITH CONTRACTOR							
10 March 1966							

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

☒ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

NARRATIVE REPORT

ILLEGIB
FINAL

25X1
[redacted] to realign the optics of the
enlarger and verify the positioning. [redacted] has requested a meeting between 25X1
their theoreticians and those of [redacted] and the Government. I am 25X1
trying to determine what benefits this would have as far as the Government
is concerned.

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☒ SECRET

☒ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

25X1

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6
CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

6 January 1966

INSPECTION REPORT NO. (If final, so state)

12

ESTIMATED COMPLETION DATE

28 February 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Coherent Light Enlarger Prototype

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

99%

PER CENT OF FUNDS EXPENDED -

99%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

☐ COST

☐ PERFORMANCE

☐ DELIVERY

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

Personal Contact 9 November 1965, Telephone Contact 6 January 1966

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☒ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6
NARRATIVE REPORT

ILLEGIB

25X1
25X1
The prototype coherent light enlarger has been delivered and installed
[redacted] There was no significant damage due to shipping or installing
the enlarger. [redacted] reported that [redacted] has given them all the support
requested in the course of the evaluation.

25X1

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☒ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

2 November 1965

INSPECTION REPORT NO. (If final, so state)

11

ESTIMATED COMPLETION DATE

1 December 1965

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Coherent Light Enlarger Prototype

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 95%

PER CENT OF FUNDS EXPENDED - 95%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

Telephone - 25 October 1965

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6
NARRATIVE REPORT

ILLEGIB
FINAL

The prototype is to be delivered on 8 November 1965
where an evaluation of the model will be performed

25X1

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

25X1

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6 ☐ UNCLASSIFIED

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

22 June 1965

INSPECTION REPORT NO. (If final, so state)

10

ESTIMATED COMPLETION DATE

August 1965

NAME OF CONTRACTOR

25X1

TYPE OF COMMODITY OR SERVICE

4X Coherent Light Enlarger Prototype

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED -

95%

PER CENT OF FUNDS EXPENDED -

95%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☒ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

25X1

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

The contractor has delivered all items called for under the terms of the contract, except the 4X Coherent Light Enlarger itself. The contractor is presently awaiting shipping instructions.

Since several problems evolved in the development of the enlarger to which no solution has been found, the technical monitor feels that the evaluation of this device should be carried out by another organization which has a greater capacity to deal with these problems. Discussions with several organizations resulted in a determination that [REDACTED]

[REDACTED] would have the highest chance for success in answering the questions. A contract is currently being negotiated [REDACTED] for the testing and evaluation of the Coherent Light Enlarger and until this contract is signed, the enlarger will remain [REDACTED]

25X1

25X1

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

9 March 1965

INSPECTION REPORT NO. (If final, so state)

9

ESTIMATED COMPLETION DATE

March 1965

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

4 X Coherent Light Amplifier

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED - 95 %

PER CENT OF FUNDS EXPENDED - 95 %

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify) See reverse side.

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER ED ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

13 October 1964

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020014-6

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

The contractor has delivered all items called for under the terms of the contract, except the 4X Coherent Light Enlarger itself. The contractor is awaiting shipping instructions or instructions for other disposition.

The contractor has, for practical purposes, performed in accordance with the contract. However, certain things about the capabilities of the enlarger have not been fully demonstrated or explained. The most notable of these being their apparent inability to prove whether the instrument can produce better prints than can be produced on enlarging equipment already available. Another is their inability to eliminate diffraction patterns in the print to an acceptable minimum without reducing the coherence. Third is their apparent inability to plot a complete MTF curve. Perhaps the state of the art does not permit a full answer to their questions.

In any case, [] appears to have lost most of its motivation for diligent pursuit of these answers, even though they have submitted a proposal for further evaluation of the equipment and concept.

After careful consideration; the Monitor feels the interests of the Government can best be served by accepting the instrument as is with normal contract termination. It is then recommended that the instrument be shipped physically to [] for a thorough evaluation of the theory of the system and the practical aspects of the device as related to actual operational needs.

[] is recommended with the stipulation that the evaluation be performed under the direction []

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET